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Grant Number:
B-08-UN-39-0004

Grantee Name:
Hamilton County, OH

LOCCS Authorized Amount:
$7,970,490.00

Estimated PI/RL Funds:
$1,550,000.00

Obligation Date: Award Date:

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$9,520,490.00

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

Hamilton County, Ohio is made up of 48 cities, villages, and townships outside the central city of Cincinnati. Of these 48 communities, 40
participate in the County&rsquos Entitlement CDBG Program. All of this area has been impacted by the foreclosure crisis, but some areas
have been impacted more severely than others. In determining what data would be helpful to determine the areas of greatest need, staff from
the Departments of Community Development, Regional Planning, and County Commissioners reviewed information from the Clerk of Courts
and Auditor&rsquos office regarding foreclosure filings and completed foreclosures, studies completed by Working in Neighborhoods (a non-
profit developer and counseling agency), and data provided by HUD, including USPS vacancy rates, Low/Mod/Middle income data, Estimated
Foreclosure abandonment risk score, HMDA high cost loan rates, and predicted 18 month underlying problem foreclosure rate. This data was
examined at the community level, broken down by census tract and block group. Further information regarding the final areas of greatest need
is described below. To identify communities to be targeted with NSP funds, we began by examining a previously published report on Hamilton
County&rsquos foreclosure problem. The statistics in this report indicated that there were natural breaks in the data when attempting to
identify communities most severely impacted. In other words, it seemed readily apparent which communities were most affected. To further
validate this observation we examined the Hamilton County Clerk of Court&rsquos records for foreclosures completed during the period from
1/1/2006 to approximately 10/15/08. Total foreclosures were calculated for each of our participating communities and were then divided by the
total number of housing units in that community. The resulting &ldquoForeclosures as a Percentage of Housing Units&rdquo allowed us to
rank communities on this basis. Total foreclosures in community 2006-2008 = Foreclosures as % of Housing Units Total housing units in
community A baseline of >2% was set as the minimum required in order to receive further consideration for targeting. Communities meeting
the >2% minimum were then compared using foreclosure data provided by HUD. To be further considered for targeting, communities had to
meet the following parameters: &bull &ldquoEstimated foreclosure abandonment risk score&rdquo of 8 or above in a minimum of 50% of block
groups; &bull Community average for &ldquoPredicted 18 month underlying problem foreclosure rate&rdquo of 6% or more; &bull Minimum of
50% of block groups classified as &ldquolow moderate middle income eligible&rdquo. After tabulating these measurements a list of
approximately 20 communities remained that were potentially eligible for targeting. At this point a decision was made to eliminate from
consideration any community with less than 1,000 housing units. Although these communities had relatively high foreclosure rates, the actual
number of foreclosures was minimal when compared to larger jurisdictions. A portion of our NSP funding has been reserved for such areas,
i.e., small pockets where foreclosure is a problem, yet not large enough to justify designation as a targeted area. In the end, a total of 15
jurisdictions within Hamilton County qualified for targeting.

Distribution and and Uses of Funds:

As described in the section above, the data used to analyze the areas of greatest need in Hamilton County consisted of the following: (1)
numbers and % of completed foreclosures from 2006, 2007, and 2008 through 10/15/08, obtained from the Clerk of Courts office, (2) data
supplied from HUD indicating the percentage of loans in each block group that were classified as a high cost loan per HMDA , (3) the HUD
supplied &ldquoEstimated Foreclosure Abandonment Risk Score&rdquo, (4) the HUD supplied &ldquoPredicted 18 month underlying problem
foreclosure rate&rdquo, (5) the HUD supplied &ldquoUSPS residential vacancy rate&rdquo, and (6) the HUD supplied data indicating the
numbers of households, by census tract and block group, below 120% of median income. The first 3 points of data address the required areas
of the statute, where the greatest percentage of home foreclosures, the highest percentage of homes financed by a subprime mortgage
related loan, and identified as likely to face a significant rise in the rate of home foreclosures, be used in the targeting. In determining the uses
of the funds, the Department of Community Development and the Board of County Commissioners arranged several meetings with the
communities identified as targeted, to educate them about the NSP program and eligible uses, and to receive input regarding the needs of the
communities. Using a survey instrument, information was collected to identify the most common types of projects that would be needed by
these communities, and approximate total funding needs for each activity. In determining distribution of the funds, the number of foreclosures,
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$22,006.37

N/A

$7,218,924.19

$0.00

$65,848.03

$43,841.66

Total Obligated

$1,214,868.69

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$16,785,074.02

$4,499.13 $1,219,367.82

Match Contributed

     Program Funds Drawdown

To Date

$8,433,628.17

$8,792,348.64

$8,845,426.02

Overall

Program Income Received

$0.00

$89,318.58

using 2006, 2007, and 2008 data through 10/15/08, was ranked by targeted community, and funds were allocated by means of a funding cap,
in that order. A decision was made to allocate the funds to different projects, and then to impose a cap by community, to access these funds.
Communities that will access funds for projects that create program income will then be able to access more funding in the future by having
the program income replenish the funds in their allocation cap. The charts identified below demonstrate the allocations for different projects
and the funding caps by targeted community. NSP Activities and Costs Activity Average Cost # of homes Cost/home Total Cost Program
Income # of homes Valley Homes Redevelopment 25% of NSP funds 13 $153,308 $1,993,000 Acquisition (for demolition) avg. of $25,000
subsidy/house 40 $25,000 $1,000,000 Demolition (residential) avg. of $8500/house 85 $8,500 $722,500 Demolition (commercial) avg. of
$16,500/commercial 20 $16,500 $330,000 Acquisition (for rehab) avg. of $40,000 subsidy/house 26 $40,000 $1,040,000 $832,000 20 Rehab
or New Construction avg. of $60,000 subsidy/house 26 $60,000 $1,560,000 $1,248,000 20 Homebuyer Downpayment Assistance avg. of
$5,000/buyer 26 $5,000 $130,000 Homebuyer Soft Second Mortgage avg. of $10,000/buyer 26 $10,000 $260,000 Homebuyer Counseling
avg. of $750/buyer 26 $750 $19,500 Appraisal and Legal Services avg. of $1800/house 66 $1,800 $118,800 Administration 10% of grant
$797,050 Total $7,970,850 $2,080,000 Grand total $10,050,850 (with anticipated program income) Spending Caps by Community Jurisdiction
# Foreclosures 2006 - 2008 Funding Cap Appraisal/Legal Services 25% rental Admin Colerain Township 844 $585,000 Springfield Township
610 $510,000 Forest Park 434 $435,000 Norwood 289 $375,000 North College Hill 229 $350,000 Cheviot 145 $300,000 Golf Manor 108
$260,000 Mt. Healthy 106 $260,000 St. Bernard 87 $235,000 Cleves 75 $230,000 Lincoln Heights 73 $230,000 Elmwood Place 69 $225,000
Lockland 68 $225,000 Silverton 63 $225,000 Woodlawn 50 $215,000 Balance of County $400,000 Subtotal $5,060,000 $120,000 $1,993,000
$797,000 Total of all funds $7,970,000 In determining the use of the 25% of funds to go to households at or below 50% of median income,
discussions indicated that the use of these funds would mainly have to be rental, as the income level for these households would not be high
enough to be considered by lenders for homeownership. Discussions among staff led to the belief that using these funds to be targeted to one
community and project would have the most impact. At the same time, there was a proposed redevelopment of housing in Lincoln Heights
(one of the targeted communities, and also one of the lowest income communities in Hamilton County), that had been awarded Low Income
Housing Tax Credits by the state of Ohio. However, this project still had a gap in development funding of over 2 Million dollars. This project
consists of older dilapidated housing, of which approximately 1/3 of the units are vacant and abandoned, and in need of demolition. Tax liens
have been filed against the property, as taxes have gone unpaid. Although the property is not currently in foreclosure, the foreclosure will be
initiated if that is the only requirement left for eligibility of the NSP funds. Funds set aside for this project will be used for both demolition of the
blighted buildings, and redevelopment of new housing to be occupied by households at or below 50% of median income.

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

$65,848.03 $8,433,792.88Total Funds Drawdown
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Project number NSP-2, Acquisition for Rehabilitation, is nearing completion.  Construction continued on 1702
Sundale in North College Hill; which should be complete and listed any day.  To date, 24 houses have been
rehabbed, 24 have been sold, and 1 is in progress.  Additional properties may be added under this project as
program income is generated.
Project number NSP-3, Demolition of Residential and Commercial Properties, is also nearing completion.  During
the quarter, one property was demolished - 84 Waverly, a condemned residential property in the Village of
Woodlawn.  To date, 120 properties have been demolished under this activity and 2 are currently in progress, for a
total of 121 properties being addressed under this project.  Many of the properties being demolished are condemned
structures and pose a danger to public health or safety or they are demolished in concert with a coordinated
program of rehab and/or redevelopment and/or other demolition activities within a target area and qualify in this
manner as LMMA.  In some situations the following end uses have been developed: community gardens, expansion
of existing public parks, floodplain protection areas or the vacant lots have been donated to income-eligible adjoining
property homeowners.
There are no updates to mention for project number NSP-4, Acquisition for Redevelopment.
Activities reported as completed on previous QPRs were not updated as part of this report.  The following activities
were updated:  2/9, 2/11, 3/23, and 6/1.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$609,215.55

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$609,215.55

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$1,195,573.50

Required

$797,049.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $1,992,622.50 $2,276,752.73

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

9999, Restricted Balance $0.00 $0.00 $0.00

NSP - 1, Redevelopment - rental properties for <50% $0.00 $1,993,000.00 $1,993,000.00

NSP - 2, Acquisition for Rehabilitation $17,835.63 $3,650,000.00 $2,231,843.42

NSP - 3, Demolition of residential and commercial property $4,380.86 $1,300,000.00 $995,237.28
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NSP - 4, Acquisition of Residential properties for Redevelopment $0.00 $1,669,408.12 $1,535,938.34

NSP - 5, Financing Mechanisms for Downpayment Assistance $0.00 $0.00 $0.00

NSP - 6, Administration $21,625.17 $813,941.58 $462,155.15

NSP - 7, Purchase and Rehab - Homebuyer Counseling $0.00 $7,330.41 $750.00
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Activities

NSP - 2 / Acquisition for RehabilitationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$630,000.00

NSP Only - LMMI Homesteading and Urban Redevelopment Corporation

Total Projected Budget from All Sources

Match Contributed

$630,000.00

$0.00

$0.00

$0.00

$630,000.00

$554,772.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2/11

$17,835.63

$228,731.14

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$146,590.45

$0.00

N/A

02/28/2013

$89,318.58

To Date

02/01/2010

Direct Benefit (Households)

$554,772.65

Total Funds Expended

Responsible Organization:

$17,835.63

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

24 CFR 570.201 (a): Acquisition of vacant foreclosed properties for the purposes of rehabilitation.
24 CFR 570.202: Rehabilitation of these foreclosed properties will occur after acquisition takes place. The intent is to acquire
these properties, rehab them, and then sell to LMMH households.

Location Description:

North College Hill, Ohio 45239

Construction continued on 1702 Sundale during the quarter. This property is just about finished and will be listed for sale any
day now. It is anticipated that the property will be sold by the end of next quarter.

Activity Progress Narrative:

Acq/Rehab of residential properties in NCHActivity Title:

Project Number:

NSP - 2

Project Title:

Acquisition for Rehabilitation

$554,772.65$17,835.63Homesteading and Urban Redevelopment Corporation

$17,835.63     Program Funds Drawdown $408,182.20
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/5# of Properties 0

4/5#High efficiency heating plants 0

4/5#Efficient AC added/replaced 0

4/5#Replaced thermostats 0

4/5#Replaced hot water heaters 0

5/5#Low flow toilets 0

4/5#Low flow showerheads 0

4/5#Units with bus/rail access 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/5# of Housing Units 0

4/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 4/5 4/5# of Households 0 0 100.00

0 0/0 4/5 4/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$217,000.00

NSP Only - LMMI Homesteading and Urban Redevelopment Corporation

Total Projected Budget from All Sources

Match Contributed

$217,000.00

$0.00

$0.00

$0.00

$200,000.00

$104,411.11

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2/9

$19,887.23

$0.00

$19,887.23

Jul 1 thru Sep 30, 2014

Activitiy Category:

$45,442.29

$0.00

N/A

12/31/2012

05/29/2014

$0.00

To Date

12/01/2009

Direct Benefit (Households)

$104,392.11

Total Funds Expended

Responsible Organization:

$19,887.23

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

24 CFR 570.201 (a): Acquisition of vacant foreclosed property for the purposes of rehabilitation.
24 CFR 570.202: Rehabilitation of this foreclosed property after acquisition takes place. The intent is to acquire this property,
rehab it, and then sell it to an LMMH household.

Location Description:

3738 St. Martin's Place, Cheviot, OH 45211

The property was sold during the previous quarter, but final invoices and beneficiary data was updated this quarter.

Activity Progress Narrative:

3738 St. Martin's Place Acq/Rehab - CheviotActivity Title:

Project Number:

NSP - 2

Project Title:

Acquisition for Rehabilitation

$104,411.11$19,887.23Homesteading and Urban Redevelopment Corporation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

0/0# of Parcels acquired voluntarily 0

1/1#High efficiency heating plants 0

$0.00     Program Funds Drawdown $58,949.82
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1#Efficient AC added/replaced 0

1/1#Replaced thermostats 0

1/1#Replaced hot water heaters 0

3/1#Low flow toilets 0

1/1#Low flow showerheads 0

1/1#Units with bus/rail access 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 1/1 1/1# of Households 0 1 100.00

1 0/0 1/1 1/1# Owner Households 0 1 100.00

NSP - 3 / Demolition of residential and commercial propertyProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

3/17

Activitiy Category:

03/31/201009/01/2009

Area Benefit (Census)

Responsible Organization:

Clearance and Demolition Completed

7206 Montgomery Rd Demolition - SilvertonActivity Title:

Project Number:

NSP - 3

Project Title:

Demolition of residential and commercial property
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Overall

$22,875.00

NSP Only - LMMI Hamilton County Community Development Department

Total Projected Budget from All Sources

Match Contributed

$22,875.00

$0.00

$0.00

$4,499.13

$22,875.00

$22,875.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$16,425.50

$0.00

Jul 1 thru Sep 30, 2014

$0.00

$0.00

N/A

$0.00

To Date

$22,875.00

Total Funds Expended $0.00

Activity Description:

24 CFR 570.201(d) Demolition of a property on Montgomery Road in the community of Silverton, Ohio. This vacant commerical
property is blighted and delapidated, and has a negative effect on the neighborhood.

Location Description:

7206 Montgomery Road, Silverton, Ohio 45236

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of buildings (non-residential) 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

258 157 576# of Persons 72.05

LMI%: 72.05

$0.00     Program Funds Drawdown $22,875.00
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$775,000.00

NSP Only - LMMI Hamilton County Community Development Department

Total Projected Budget from All Sources

Match Contributed

$775,000.00

$0.00

$0.00

$0.00

$775,000.00

$755,936.60

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

3/23

$6,500.00

$500.00

$2,119.14

Jul 1 thru Sep 30, 2014

Activitiy Category:

$200,167.10

$0.00

N/A

02/28/2013

$0.00

To Date

02/01/2010

Area Benefit (Census)

$755,936.60

Total Funds Expended

Responsible Organization:

$6,500.00

Clearance and Demolition Under Way

Activity Description:

24 CFR 570.201(d) Demolition of blighted properties throughout Hamilton County's 15 NSP Targeted Communities. These
properties are either residential, commercial, or mixed-use. In addition, these vacant properties are blighted or condemned, and
have negative effects on the communities. There are a few demolitions recorded under this activity that were also acquired with
NSP funds and those acquisitions are recorded under Project Number 4. Refer to Project 4 and its associated activities to see
which demolitions were also acquired.

Location Description:

CLEVES, COLERAIN, ELMWOOD PLACE, FOREST PARK, GOLF MANOR, LINCOLN HEIGHTS, LOCKLAND, MT
HEALTHY, NORTH COLLEGE HILL, SPRINGFIELD TWP, and WOODLAWN in HAMILTON COUNTY, OHIO
 
 

During the quarter, 84 Waverly in Woodlawn was demolished. This single-family residence was condemned and will meet the
LMMA national objective.

Activity Progress Narrative:

Demolitions in 15 NSP CommunitiesActivity Title:

Project Number:

NSP - 3

Project Title:

Demolition of residential and commercial property

$755,936.60$6,500.00Hamilton County Community Development Department

$4,380.86     Program Funds Drawdown $555,769.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

78/88# of Properties 1

0/3# of buildings (non-residential) 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/85# of Housing Units 0

0/7# of Multifamily Units 0

1/78# of Singlefamily Units 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

21859 23169 137966# of Persons 32.64

LMI%: 32.64

NSP - 6 / AdministrationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

6/1

Activitiy Category:

03/31/201503/01/2009

N/A

Administration Under Way

Administration of NSP ProgramActivity Title:

Project Number:

NSP - 6

Project Title:

Administration
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Overall

$813,941.58

N/A Hamilton County Community Development Department

Total Projected Budget from All Sources

Match Contributed

$813,941.58

$0.00

$0.00

$0.00

$777,872.67

$609,215.55

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$21,625.17

$0.00

$0.00

Jul 1 thru Sep 30, 2014

$147,060.40

$0.00

N/A

$0.00

To Date

$609,215.55

Total Funds Expended

Responsible Organization:

$21,625.17

Activity Description:

24 CFR 570.206 This activity is administration of the NSP Program.

Location Description:

Hamilton County Community Development&rsquos office is located at 138 E. Court St. Room 1002, Cincinnati, Ohio 45202.

Administration of the NSP program continued during the quarter. At this point, activities have slowed down and are nearing
completion. Program income continues to be generated and will result in new activities.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Other Funding Sources Amount

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$609,215.55$21,625.17Hamilton County Community Development Department

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$21,625.17     Program Funds Drawdown $462,155.15
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Other funds $0.00

$0.00Total Other Funding Sources
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